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01 Soil samping and 
preparation 

Mar. 1 100 Mar. 31 Mar. 31 Isomar Latorre 
Imiraily Hernandez 

02 Statistical experimental 
design, operation, 
analysis, & 
interpretation 

Mar. 20 50 Aug. 31 - Isomar Latorre 

03       

04       

05       

 
 
 
 



 
Summary of Progress on Project this Quarter: Soil samples were collected from the 
site to be restored in the future. An experiment was set up in a statistical manner and 
operated. Infiltrated water samples were monitored and analyzed in order to see the cause 
and effect of backfilling on water quality. For more information, please refer to the 
enclosed quarterly report. 
 
 
 
Problems encountered and/or assistance need: The cost of chemicals vital to the 
analysis was much more expensive than projected, due mainly to the extraordinary 
shipping and handling costs in PR.   
 
 
 
 
Certifications: 
As the Principal Investigator, I certify that the information contained within this 
quarterly report accurately reflects the status of this project. 
 
 
 
_Sangchul Hwang___________     _July 1, 2008_____ 
 PI Name/Signature       Date 
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