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Task 
# 

Major 
Activity 

Date 
started 

% 
Completed 

Estimated 
date of 

completion 

Date 
Completed 

Dependant 
on task(s) 

01 Soil sampling and 
preparation 

Mar. 1 100 Mar. 31 Mar. 31 Isomar Latorre, 
Imiraily 

Hernandez 
02 Statistical experimental 

design, operation, 
analysis, & 

interpretation 

Mar. 20 100 Aug. 31 Aug. 31 Isomar Latorre 

03 Plant germination in 
various experimental 

conditions 

Jul. 1 50 Dec. 31 - Imiraily 
Hernandez 

04 Plant growth in various 
experimental conditions 

Jul. 1 25 Dec. 31 - Imiraily 
Hernandez 

05 Long term water quality 
monitoring  

Aug. 15 5 Dec. 31 - Isomar Latorre 

06 Soil sampling and 
preparation 

Sep. 1 - Sep. 14 - Isomar Latorre, 
Imiraily 

Hernandez 
 



 
 
 
 
Summary of Progress on Project this Quarter: Soil samples were collected from the 
site to be restored in the future. A water quality experiment was set up in a statistical 
manner and operated. Infiltrated water samples were monitored and analyzed in order to 
see the cause and effect of backfilling on water quality. Plant (vegetation) experiments 
were also performed to assess feasibility of bio-viable land use after restoration. Plant 
germination and growth have been monitored. For more information, please refer to the 
enclosed quarterly report. 
 
 
 
Problems encountered and/or assistance need: The cost of chemicals vital to the 
analysis was much more expensive than estimated, due mainly to the extraordinary 
shipping and handling costs in PR. The PI hopes to be able to financially support further 
the two graduate students working in the project.  
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As the Principal Investigator, I certify that the information contained within this 
quarterly report accurately reflects the status of this project. 
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